DARIEN HIGH SCHOOL BUILDING COMMITTEE
DARIEN, CONNECTICUT

Minutes of September 23, 2004 M eeting

Dave Campbell convened the meeting of the High School Building Committee at
8:00p.m. in Room 206 of the Town Hall.

Members present:
Dave Campbell Kevin Newman
Jm Plutte Jerry Nielsen
Sally Bosha Sal Mazzeo
Guest List:
Don Fiftal Adele Conniff
John Ryan

The meeting’ s agenda was adopted unanimously.

Construction Committee Report
John Ryan gave the following report:
Building D — Gymnasium
e Gymnasium equipment, including scoreboards, is installed.
e Performing levelness testing and moisture test on slab prior to laying wood floor.
e Investigating feasibility of installing gutters at north and south edges.
Building C — Science Wing
e Basement Mechanical Equipment Room and Boiler Room are 95% compl eted;
Chiller Room is approximately 75% completed. It is planned to use the
permanent heating system this winter.
e Piping of domestic water heatersis 95% completed.
e |nstalation of ceiling tiles has commenced this week.
e Thewood lab casework is 98% completed on 2™ floor and 90% completed on 1%
floor.
e Lab piping within the casework is mostly completed within the casework on both
floors. Teacher stations piping run in basement ceilings will start shortly.
e Thevinyl composite tile flooring has been ordered and installation will
commence upon delivery.
e Theroofing around the area surrounding the press box isinstalled; testing for
water-tightness is ongoing.
e Roofing of the press box structure remains to be completed.
e Waterproofing of both bleacher structures is complete and the installation of the
bleacher seating commenced today.
Building E — Cafeteria/Kitchen
e Kitchen equipment and walk-in coolers have been released for fabrication. They
should be delivered in the third week in October.
e Light fixturesin the cafeteriaand corridor are installed.
e Storefront isinstalled and glazed. Glass doors remain to be installed.



Membrane roofing of the grass-covered roof isnow installed. Water testingisin
progress, the construction of walkways, brickwork, earth fill, etc. will follow next
month.

Building F — Auditorium/ Music/Fine Arts

The pouring of the slab on grade in the Little Theater isin process.

The LGMF of the exterior wall isbeing installed on the south elevation.
Sheathing will follow on this elevation.

The installation of masonry firewalls around the auditorium is ongoing and
nearing 75% completion.

The sheetmetal ‘high’ ductwork in the auditorium is 85% completed; the
installation of sprinkler and electrical roughing work is ongoing in these areas.
Exterior brickwork is 75% completed. The south elevation and west main
entrance is being installed now.

Installation of interior masonry partitions on the 1% and 2™ floor is ongoing.

The installation of tiered masonry support walls and slabs on deck on the 2™ floor
auditorium seating are ongoing.

Spray fireproofing of the structure is ongoing and is now 80% completed. The
spray fireproofing of the roof deck on the low roof remains to be done, and will
follow the roofing of these areas.

Roofing of the high roof is now mostly complete and the intermediate auditorium
roofing began last Monday.

United Steel continues with miscellaneous work, and is nearing completion.

Building G — Classroom/Health Department

Exterior brickwork is completed.

Roofing and sheetmetal is 98% completed.

Spray fireproofing of the roof deck is completed.

Metal stud partition framing and drywall is 90% completed on the 1% and 2™
floors.

Sheetmetal ductwork has been installed on the 1% and 2™ floors,

Piping within the Mechanical Equipment Room in the basement is ongoing.
Plumbing and heating roughing is 95% completed on the 1% floor and 90%
completed on the 2™ floor.

Building A — Library/Reading Room/Administration

Structural steel and metal deck is completed and detailed.

Approximately 98% of the pitched roofing has been installed.

Roofing insulation for the main flat roof has been delivered.

Roofing on the main roof will commence within 10 days.

The concrete foundation at the access road is installed and almost ready for the
slab on grade, which will be poured this Tuesday.

CMU masonry exterior walls at the Reading Room are completed and the
brickwork for the exterior wall has commenced on al elevations of the building.
The LGMF and sheathing of the exterior wall is 80% completed.

Spray fireproofing is 98% compl eted.

HVAC piping loop has commenced and is approximately 90% completed.

Building B — Classroom Building

Exterior brickwork is completed.
CMU construction in the main stairwellsis 45% completed and is ongoing.
Electrical, mechanical, and sprinkler roughing is ongoing on the 2™ and 3" floors.



Electrical and mechanical roughing is completed on the 1% floor.

Drywal| partitions on the 1%, 2", and 3" floors are in varying states on
completion.

Roofing and SM Coping installation is 98% compl eted.

Spray fireproofing is now 100% completed.

The boiler flue piping and DW flue piping is installed above the main roof.

Sitework

Sidewalks and curbs have been installed on the west side of the gym, and
installation of sidewalks and curbing is ongoing in front of the practice football
field and tennis courts.

The tennis courts are scheduled for paving within the next two weeks.

Planting of trees on the north side of the gym is completed.

Planting of treesis completed around the new baseball field.

Construction of the baseball field on the east side of the site is compl eted.

The bituminous paving of the access road from Building D to the front of
Building E iscompleted. Thiswill be followed by paving the road and installing
sidewalks around Building F to the High School Lane temporary gate.
Installation of bleacher seating began today.

In hisfinal comment, Mr. Ryan pointed out that, with only $470,000 left in the
contingency fund, we must watch all expenditures closely in order to stay within budget.

Design Development Committee

Upon motion made by Kevin Newman and seconded by Sal Mazzeo, the committee
unanimously approved a motion to adopting the technology budget of $750,000 and the
furniture budget of $1,737,338. Peter Maglathlin, Jenny Streeter, and John Bowes
submitted timely proxies in support of the motion.

Finance Committee — None.

Chairman’s Report — None.

The next regular meeting is scheduled for October 14, 2004, at 8:00p.m. in Room 206 of
the Town Hall.

The meeting was adjourned at 8:57p.m.

Respectfully submitted,

James Plutte
Secretary

Approved: October 14, 2004



